



Natural Resources and Environment: Improved Planning and Management of the Central and Southern Florida Flood Control Project Is Needed: Masad-82-35

By -

BiblioGov. Paperback. Book Condition: New. This item is printed on demand. Paperback. 22 pages. Dimensions: 9.7in. x 7.4in. x 0.1in. GAO reviewed the effectiveness of Corps of Engineers project planning and management for the Central and Southern Florida Flood Control Project which the Corps currently estimates will cost about 2.2 billion. GAO believes that the Corps planning and management of the project needs to be improved. The project plan is inadequate because it contains proposed work that will require major modifications or may never be done due to potential adverse environmental impacts or lack of support by the local sponsor. The Flood Control Act of 1968 expanded the project to provide for increased storage and conservation of water and for improved water distribution. Some authorized project components were placed on an inactive status or deleted from project plans or cost estimates and may never be completed. Both the Corps and the State of Florida are currently in the process of identifying and evaluating many alternatives to alleviate water supply concerns. The 1999 completion estimate is extremely optimistic, since long-term priorities and valid schedule milestones have not been established for the remaining work to ensure that it is completed in the...



[READ ONLINE](#)

Reviews

Comprehensive information! Its this sort of excellent go through. It is packed with knowledge and wisdom You may like just how the author publish this book.

-- **Mustafa McGlynn**

Complete guideline! Its this kind of great read through. It is probably the most incredible pdf i actually have read through. Its been developed in an extremely straightforward way and it is simply soon after i finished reading this book through which actually modified me, affect the way i really believe.

-- **Beryl Labadie I**